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Local Groundwater Assistance Grant Program 2012 Schedule 

Prado Basin Habitat Sustainability Program 
SCHEDULE  

The Prado Basin Habitat Sustainability Program (project) will have the following deliverables: 

 Quarterly Progress Reports; 

 Draft and Final Adaptive Management Studies; 

 Well Plans and Specifications; 

 Draft and Final Well Completion Reports; and 

 Draft and Final Reports, summarizing the results of the first year of groundwater 

level monitoring. 

 

Adaptive Management Study Schedule 

Apr 2013 – Request for proposals 

May 2013 – Review proposals 

Jun 2013 – Award contract 

Aug 2013 – Submit draft Plan 

Oct 2013 – Submit final Plan 

 

Construction & Installation of Monitoring Wells Schedule 

Apr 2013 – Request for proposals 

May 2013 – Review proposals 

Jun 2013 – Award contract 

Jul 2013 – Complete CPT survey 

Aug 2013 – Complete design 

Sep 2013 – Acquire land/permits 

Nov 2013 – Complete construction/installation 

Dec 2013 – Start one year of monitoring 



 

 

Nov 2014 – Complete one year of monitoring 

Jan 2015 – Submit Monitoring Report 

Mar 2015 –Complete Grant Close-out  


